

# Next Steps



## June

- Continue to work with Advisory Group to finish initial drafts of Master Plan goals and objectives
- Finalize Place-Making Toolkit (*Planning Commission – June 11<sup>th</sup>*)
- Hold first Land Use Workshop (*Foss Ave. Baptist Church – June 22<sup>nd</sup>*)
- Complete summary of Existing Conditions Report

## July

- Hold second Land Use Workshop (*Flint Institute of Arts – July 2<sup>nd</sup>*)
- Hold eight subarea community specific workshops
- Revise goals and objectives with Advisory Groups
- Create draft Land Use Plan maps for circulation to wider community at several community events for greater input

## August

- Hold discussion session with Steering Committee on proposed Land Use Plan & Subarea Plans
- Develop metrics and strategies for Master Plan
- Hold special Steering Committee meeting to review draft goals and objectives & implementation strategies
- Complete draft of Master Plan for public review

## September

- Review and make recommendations on the Final Master Plan by Steering Committee before transmittal to Planning Commission
- Hold community workshops and open houses to review and provide final input on the Master Plan
- Hold public hearing before the Planning Commission on Master Plan

## October

- City Council review of the final Master Plan after approval by the Planning Commission